
31 August 1 2 3 4 5 6

7 8 9 10 11 12 13

14 15 16 17 18 19 20

21 22 23 24 25 26 27

28 29 30 31 September 1 2 3

S-HIS unpack, bench test, install

CPL/ Dropsonde shipment 
arrives

2011 Int/Deployment Begin

SHIS team travels No crew

CPL & dropsonde teams 
travel

NG completes use of GH

CPL, Dropsondes unpack, bench tests, install
Weight & CG

HS3 accepts GH AV-6 from 
NG

Crew Down Day

KU Ground Station Delivery

SMA Delivery SMA Testing

Additional Integration & Aircraft Testing as neededCrew Down Day

HAMSR Cal/Checkout

Dry Run

Pre-CST Comm Chk CST #1 AV-6 2011 GH Pre-flight Range Flight 6 hr AV-6 
2011

Swap HAMSR/CPL

Post-Flight
CST #2 AV-6 2011GH Pre-Flight for CST #2

Instrument Pre-flight

Instrument Adjust/Update

CPL pack/ship/departTech Brief 2011

GH Pre-Flight for CST

ATTREX Team #1 arrival

August 2011
Sunday Monday Tuesday Wednesday Thursday Friday Saturday



28 29 30 31 September 1 2 3

4 5 6 7 8 9 10

11 12 13 14 15 16 17

18 19 20 21 22 23 24

25 26 27 28 29 30 October 1

HAMSR Cal/Checkout

Dry Run

Pre-CST Comm Chk CST #1 AV-6 2011 GH Pre-flight Range Flight 6 hr AV-6 
2011

Swap HAMSR/CPL

Post-Flight
CST #2 AV-6 2011GH Pre-Flight for CST #2

Instrument Pre-flight

Instrument Adjust/Update

CPL pack/ship/departTech Brief 2011

GH Pre-Flight for CST

ATTREX Team #1 arrival

Dry Run

Instrument Pre-Flight

GH Pre-Flight Pacific Flight 24 hr AV-6 2011

Post-Flight

GH Pre-FlightInstrument 
Adjustments/Update

Instrument Pre-Flight

Holiday

ATTREX Team #2 arrival

Dry Run

Pacific Flight #2 24 hr AV-6 2011 De-Integration AV-6 2011 Pack & Ship

GH to ATTREX 2011 Int/Deployment End

ATTREX instruments bench test

GH Post-Flight

ATTREX Team #3 arrival

Dry Run

September 2011
Sunday Monday Tuesday Wednesday Thursday Friday Saturday


